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ESTIMATE RUN 08/28/2012

ESTIMATE SUMMARY 13:31:44

CONTID: C19241         ESTIMATE NO: 0001 PROG 2005

PCN: 19241-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FRONTAGE-MAMM CREEK CULVERT REPAIR PERCENT TIME:

PROJECT NO: C 0701-217                    

I-70 FRONTAGE-MAMM CREEK CULVERT REPAIR

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 08/25/2012 DATE TIME STARTED 08/06/2012

5380 TENNYSON STREET UNIT B DATE LET 08/06/2012 DATE WORK BEGAN 08/06/2012

 DATE AWARDED 08/07/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/06/2012 DATE ACCEPTED

DENVER CO 80212     303-455-0838 DATE NOTICE TO PROCEED 08/06/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 427,705.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 360,615.00 NON-PARTICIPATING 31,679.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -687.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.64

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.41%

396,026.35

31,679.20

31,679.20

30,992.18

$

$

$

$

0.00

31,679.20

31,679.20

0.00

31,679.20

-687.02

0.00

30,992.18

0.00

AMOUNT DUE 30,992.18 30,992.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,992.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

KIT CARSON

20.0 TIME ALLOW: 10/22/2012 ??:??:??

ORIG TIME ALLOW: 10/22/2012 ??:??:??
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PCN: 19241-BID    ESTIMATE RUN 08/28/2012

PROJECT: C 0701-217                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

1.000

L S 

20,000.00000 0.000.000

0.00

0010 Removal of Tree 0.000

0.000

202-00010  
 

3.000

EACH

220.00000 0.000.000

0.00

0015 Removal of Fence 0.000

0.000

202-01000  
 

108.000

LF  

4.25000 0.000.000

0.00

0020 Removal of End Anchorage 0.000

0.000

202-01300  
 

2.000

EACH

155.00000 0.000.000

0.00

0025 Removal of Detour 0.000

0.000

202-06000  
 

1.000

L S 

1,600.00000 0.000.000

0.00

0030 Muck Excavation 0.000

0.000

203-00100  
 

150.000

CY  

29.00000 0.000.000

0.00

0035 Truck (Dump) 0.000

0.000

203-01582  
 

20.000

HOUR

90.00000 0.000.000

0.00

0040 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

20.000

HOUR

110.00000 0.000.000

0.00

0045 Combination Loader 0.000

0.000

203-01594  
 

20.000

HOUR

105.00000 0.000.000

0.00

0050 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

225.00000 0.000.000

0.00

0055 Laborer 0.000

0.000

203-02330  
 

20.000

HOUR

42.00000 0.000.000

0.00
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PCN: 19241-BID    ESTIMATE RUN 08/28/2012

PROJECT: C 0701-217                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Excavation 0.000

0.000

206-00000  
 

427.000

CY  

20.00000 0.000.000

0.00

0065 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

61.000

CY  

45.00000 0.000.000

0.00

0070 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

462.000

CY  

22.00000 0.000.000

0.00

0075 Topsoil 0.000

0.000

207-00205  
 

100.000

CY  

21.00000 0.000.000

0.00

0080 Erosion Log (8 Inch) 0.000

0.000

208-00007  
 

100.000

LF  

3.50000 0.000.000

0.00

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

1,240.00000 0.000.000

0.00

0090 Water Control 0.000

0.000

208-00400  
 

1.000

L S 

19,000.00000 0.000.000

0.00

0095 Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

270.00000 0.000.000

0.00

0100 Reset Fence 0.000

0.000

210-01000  
 

100.000

LF  

26.00000 0.000.000

0.00

0105 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

200.000

LF  

48.00000 0.000.000

0.00

0110 Reset End Anchorage 0.000

0.000

210-01200  
 

1.000

EACH

585.00000 0.000.000

0.00
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PCN: 19241-BID    ESTIMATE RUN 08/28/2012

PROJECT: C 0701-217                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Seeding (Native) 0.000

0.000

212-00006  
 

0.200

ACRE

5,350.00000 0.000.000

0.00

0120 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.200

ACRE

6,400.00000 0.000.000

0.00

0125 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

100.000

SY  

2.00000 0.000.000

0.00

0130 Aggregate Base Course (Class 3) 0.000

0.000

304-03005  
 

115.000

CY  

41.00000 0.000.000

0.00

0135 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

133.000

CY  

40.00000 0.000.000

0.00

0140 Lean Concrete Base (6 Inch) 0.000

0.000

309-10600  
 

35.000

SY  

27.00000 0.000.000

0.00

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

88.000

TON 

200.00000 0.000.000

0.00

0150 Riprap (18 Inch) 0.000

0.000

506-00218  
 

133.000

CY  

37.00000 0.000.000

0.00

0155 Concrete Class B (Wall) 0.000

0.000

601-01050  
 

59.000

CY  

620.00000 0.000.000

0.00

0160 Reinforcing Steel 0.000

0.000

602-00000  
 

13,016.000

LB  

1.00000 0.000.000

0.00

0165 10x8 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-71008  
 

80.000

LF  

750.00000 0.000.000

0.00
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PCN: 19241-BID    ESTIMATE RUN 08/28/2012

PROJECT: C 0701-217                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 12x10 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-71210  
 

40.000

LF  

1,025.00000 0.000.000

0.00

0175 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,100.00000 0.000.000

0.00

0180 End Post 0.000

0.000

607-00005  
 

2.000

EACH

425.00000 0.000.000

0.00

0185 Fence Deer 0.000

0.000

607-11350  
 

200.000

LF  

18.00000 0.000.000

0.00

0190 4 Foot Gate Walk 0.000

0.000

607-60004  
 

1.000

EACH

465.00000 0.000.000

0.00

0195 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

560.000

LF  

7.50000 0.000.000

0.00

0200 Wiring 0.000

0.000

613-10000  
 

1.000

L S 

4,000.00000 0.000.000

0.00

0205 Construction Surveying 0.000

0.000

625-00000  
 

1.000

L S 

4,000.00000 0.000.000

0.00

0210 *Mobilization 0.000

0.226

626-00000  
 

1.000

L S 

35,900.00000 8,113.400.226

8,113.40

0215 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

8.000

GAL 

125.00000 0.000.000

0.00

0220 *Flagging 0.000

7.000

630-00000  
 

100.000

HOUR

11.00000 77.007.000

77.00
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PCN: 19241-BID    ESTIMATE RUN 08/28/2012

PROJECT: C 0701-217                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 0.000

14.000

630-00007  
 

70.000

DAY 

150.00000 2,100.0014.000

2,100.00

0230 *Traffic Control Management 0.000

2.000

630-00012  
 

7.000

DAY 

320.00000 640.002.000

640.00

0235 *Barricade (Type 3 M-B) (Temporary) 0.000

1.000

630-80336  
 

4.000

EACH

5.50000 5.501.000

5.50

0240 *Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

8.000

EACH

5.50000 22.004.000

22.00

0245 *Construction Traffic Sign (Panel Size B) 0.000

6.000

630-80342  
 

20.000

EACH

5.50000 33.006.000

33.00

0250 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

535.00000 0.000.000

0.00

0251 *Construction Traffic Sign (Panel Size C) CO-003 0.000

1.000

630-80343  
 

4.000

EACH

5.50000 5.501.000

5.50

0255 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000

EACH

21.00000 0.000.000

0.00

0256 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) CO-003

0.000

0.500

630-80358  
 

1.000

EACH

535.00000 267.500.500

267.50

0260 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000

DAY 

5.50000 0.000.000

0.00

0261 *Portable Message Sign Panel CO-003 0.000

0.000

630-80359  
 

10.000

DAY 

21.00000 0.000.000

0.00
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PCN: 19241-BID    ESTIMATE RUN 08/28/2012

PROJECT: C 0701-217                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Drum Channelizing Device 0.000

25.000

630-80360  
 

50.000

EACH

5.50000 137.5025.000

137.50

0270 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

5.000

EACH

5.50000 0.000.000

0.00

0275 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

5.000

EACH

5.50000 0.000.000

0.00

0280 *Portable Water Filled Barrier (Temporary) 0.000

24.000

630-80377  
 

48.000

LF  

48.00000 1,152.0024.000

1,152.00

0285 *Channelizing Device (Special) 0.000

7.500

630-80390  
 

50.000

EACH

5.50000 41.257.500

41.25

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,789.000

F A 

1.00000 0.000.000

0.00

0295 F/A Liquidated Incentive 0.000

0.000

700-70034  
 

17,500.000

F A 

1.00000 0.000.000

0.00

0300 F/A CBC Gap Closure 0.000

0.000

700-70035  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0310 Detour Pvmt CO-004 MCR LI 01 0.000

437.000

621-00450  
 

437.000

SY  

42.15000 18,419.55437.000

18,419.55

0315 Mobilization (w/o Autopay) CO-004 MCR LI 02 0.000

1.000

626-00100  
 

1.000

L S 

665.00000 665.001.000

665.00

CAT 31,679.2031,679.20427,440.55CURRENT AMT0200 $ $ $
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PCN: 19241-BID    ESTIMATE RUN 08/28/2012

PROJECT: C 0701-217                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:31:44

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

265.00000 0.000.000

0.00

CAT 0.000.00265.00CURRENT AMT0400 $ $ $

$ 31,679.2031,679.20$427,705.55$CURRENT AMTPROJECT TOTAL


